COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2021

ESTI MATE SUMVARY 13: 50: 49
CONTI D C23144 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23144-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TIVE ALLOW 225 WORK DAYS
US 287 I N LAMAR SAVAGE AVENUE SOUTH PERCENT TI ME: 1.78 ORI G TIME ALLOW 225 WORK DAYS
PROJECT NO. STR2871- 039
US 287 IN LAMAR SAVAGE AVENUE SOUTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: PROVNERS
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 03/ 20/ 2021 DATE TI ME STARTED 10/27/2020
9200 E. Mneral Ave., Suite 400 DATE LET 09/ 17/ 2020 DATE WORK BEGAN 03/ 15/ 2021
DATE AWARDED 10/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 10/ 27/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 10,457, 211.72 PARTI Cl PATI NG $ 316, 432. 99 $ 316, 432. 99
AWARD PRQIJECT AMT: $ 9,897,011.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.03% TOTAL EARNI NGS 316, 432. 99 316, 432. 99
FUNDS AVAI LABLE: $ 10, 140, 778. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 316, 432. 99 316, 432. 99
TOTAL CLAI VS $ 0.00 RETAI NAGE -9,492.99 -9, 492. 99
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 306, 940. 00 306, 940. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 306, 940. 00 306, 940. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 306, 940. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23144-BID ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Us 287

0005 201-00001 *Cl earing and Grubbi ng 22.000 0. 000
ACRE 15. 000 9, 075. 00
605. 00000 15. 000 9, 075. 00
0010 202-00024 Renoval of Enbankment Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
595. 00000 0. 000 0. 00
0015 202- 00035 Renoval of Pipe 934. 000 0. 000
LF 85. 000 2,932.50
34. 50000 85. 000 2,932.50
0020 202-00090 *Rermoval of Delineator 150. 000 0. 000
EACH 101. 000 590. 85
5. 85000 101. 000 590. 85
0025 202-00190 Renoval of Concrete Median Cover Material 3, 981. 000 0. 000
Sy 0. 000 0. 00
4.65000 0. 000 0. 00
0030 202-00203 Renoval of Curb and Gutter 8, 654. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0035 202-00220 *Renpoval of Asphalt Mat 19, 665. 000 0. 000
Sy 0. 000 0. 00
2.60000 0. 000 0. 00
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 81, 999. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0045 202-00250 Renopval of Pavenment Marking 28, 840. 000 0. 000
SF 0. 000 0. 00
1. 75000 0. 000 0. 00
0050 202-00700 *Rermoval of Light Standard 17. 000 0. 000
EACH 0. 000 0. 00
411. 00000 0. 000 0. 00
0055 202-00705 *Renoval of Light Standard Foundation 17. 000 0. 000
EACH 0. 000 0. 00

415. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQIECT STR2871- 039 ESTI MATE NO. 0001 13:50: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 US 287
0060 202-00750 *Renpval of Luminaire 26. 000 0. 000
EACH 0. 000 0.00
84. 60000 0. 000 0. 00
0065 202-00810 *Rermoval of Ground Sign 58. 000 0. 000
EACH 45. 000 2,641.50
58. 70000 45. 000 2,641.50
0070 202-00821 *Renoval of Sign Panel 9. 000 0. 000
EACH 6. 000 246. 60
41.10000 6. 000 246. 60
0075 202-01000 Renoval of Fence 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 202-01030 *Renpval of Road Closure Gate 1. 000 0. 000
EACH 0. 000 0.00
816. 00000 0. 000 0. 00
0085 202-01130 Renoval of Guardrail Type 3 1, 075. 000 0. 000
LF 0. 000 0. 00
4.70000 0. 000 0. 00
0090 202-01300 Renoval of End Anchorage 6. 000 0. 000
EACH 0. 000 0.00
411. 00000 0. 000 0. 00
0095 203- 00060 Enmbanknent Material (Conplete In Place) 11, 840. 000 0. 000
cY 0. 000 0. 00
14. 40000 0. 000 0. 00
0100 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
98. 60000 0. 000 0. 00
0105 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 100. 000 0. 000
HOUR 69. 000 16, 353. 00
237.00000 69. 000 16, 353. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 207-00205 Topsoi | 6, 644. 000 0. 000
cY 0. 000 0. 00
5. 90000 0. 000 0. 00
0120 208-00013 *Erosi on Log Type 1 (20 Inch) 3, 000. 000 0. 000
LF 1, 600. 000 10, 800. 00
6. 75000 1, 600. 000 10, 800. 00
0125 208-00021  *Silt Fence (Reinforced) 300. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0130 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0135 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0.00
3, 230. 00000 0. 000 0. 00
0140 208-00054 *StormDrain Inlet Protection (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0145 208-00056 *StormDrain Inlet Protection (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0150 208-00075 *Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 0. 000 0. 00
4,160. 00000 0. 000 0. 00
0155 208-00103  *Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
68. 30000 0. 000 0. 00
0160 208-00105 *Renpval and Disposal of Sedinment (Equipment) 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0165 208-00106  *Sweeping (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0170 208-00207 *Erosion Control Management 50. 000 0. 000
DAY 9. 000 2,592. 00
288. 00000 9. 000 2,592.00
0175 210-00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0180 210-00012 *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0185 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0.00
0190 210-04050  Adjust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
278. 00000 0. 000 0. 00
0195 212-00006 *Seeding (Native) 21.000 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0200 212-00032  *Soil Conditioning 21.000 0. 000
ACRE 0. 000 0. 00
558. 00000 0. 000 0. 00
0205 213-00002 *Mil ching (Weed Free Hay) 21.000 0. 000
ACRE 0. 000 0. 00
264. 00000 0. 000 0.00
0210 213-00061  *Mulch Tackifier 4, 200. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0215 213-00150 *Bonded Fi ber Matrix 8. 000 0. 000
ACRE 3.130 13, 052. 10
4,170. 00000 3.130 13, 052. 10
0220 304-06007  Aggregate Base Course (Cl ass 6) 5, 802. 000 0. 000
cY 7.000 317.10

45.30000 7.000 317.10



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0225 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0230 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 4, 909. 000 0. 000
TON 17.580 2,689.74
153. 00000 17. 580 2,689.74
0235 411-10255 *Enul si fied Asphalt (Sl ow Setting) 1, 159. 000 0. 000
GAL 0. 000 0. 00
5. 85000 0. 000 0. 00
0240 412-00700 Concrete Pavenent (7 Inch) 116, 573. 000 0. 000
SY 0. 000 0. 00
34.80000 0. 000 0. 00
0245 412-00850 Concrete Pavenment (8-1/2 Inch) 12, 131. 000 0. 000
SY 0. 000 0.00
45. 40000 0. 000 0. 00
0250 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
564. 00000 0. 000 0. 00
0255 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 0. 000
LF 88. 000 12, 408. 00
141. 00000 88. 000 12, 408. 00
0260 603-05030 30 Inch Reinforced Concrete End Section 11. 000 0. 000
EACH 2.000 3, 540. 00
1,770. 00000 2.000 3, 540. 00
0265 603-10240 24 Inch Corrugated Steel Pipe (Conplete In Place) 594. 000 0. 000
LF 0. 000 0.00
61. 90000 0. 000 0. 00
0270 603-30024 24 Inch Steel End Section 17. 000 0. 000
EACH 0. 000 0. 00
226. 00000 0. 000 0. 00
0275 604-39050 *Manhole (Traffic Managenent System 2.000 0. 000
EACH 0. 000 0. 00

12, 000. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0280 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systemn) 700. 000 0. 000
LF 0. 000 0.00
36. 40000 0. 000 0. 00
0281 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
3, 493. 00000 0. 000 0.00
0285 606-01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0.00
2,290. 00000 0. 000 0. 00
0290 606-01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2,670. 00000 0. 000 0.00
0295 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 050. 00000 0. 000 0. 00
0300 606- 02005 End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0.00
0305 607- 00005 End Post 7.000 0. 000
EACH 0. 000 0.00
335. 00000 0. 000 0. 00
0310 607-00010 Corner and Line Brace Post 7.000 0. 000
EACH 0. 000 0. 00
423. 00000 0. 000 0.00
0315 607-11200 Fence Combination Wre Wth Metal Posts 2, 500. 000 0. 000
LF 0. 000 0.00
5. 70000 0. 000 0. 00
0320 607-60620 *Road Closure Gate 1. 000 0. 000
EACH 0. 000 0. 00
20, 950. 00000 0. 000 0.00
0325 609-21010 Curb and Gutter Type 2 (Section |-B) 175. 000 0. 000
LF 0. 000 0.00

21. 60000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0330 610-00020  Median Cover Material (Patterned Concrete) 360. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0335 612-00081 *Del i neat or (Post Munted) (Type 1) (Flexible) 20. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0340 612-00083 *Del i neat or (Post Munted)(Type I11) (Flexible) 5. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0345 612-00111 *Del i neator (Drivable)(Type |) (Flexible) 102. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0350 612-00112 *Del i neator (Drivable)(Type Il1) (Flexible) 81. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0355 612-00113 *Del i neator (Drivable)(Type II11) (Flexible) 12. 000 0. 000
EACH 0. 000 0. 00
93. 90000 0. 000 0. 00
0360 613-01200 *2 Inch Electrical Conduit (Plastic) 13, 150. 000 0. 000
LF 4,210. 000 49, 257. 00
11. 70000 4,210. 000 49, 257. 00
0365 613-07040 *Pull Box (30"x48"x24") 4.000 0. 000
EACH 0. 000 0. 00
9, 280. 00000 0. 000 0. 00
0370 613-07195 *Proof Conduit 4,780. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0. 00
0375 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
37, 100. 00000 0. 000 0. 00
0380 613-13000 *Luninaire (LED) (Special) 29. 000 0. 000
EACH 0. 000 0. 00

1, 550. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0385 613-34350 *Li ght Standard Metal (35 Foot) 13. 000 0. 000
EACH 0. 000 0. 00
4,310. 00000 0. 000 0. 00
0390 613-34400 *Li ght Standard Metal (40 Foot) 16. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0395 613-40010 *Li ght Standard Foundati on 29. 000 0. 000
EACH 0. 000 0. 00
3, 060. 00000 0. 000 0. 00
0400 613-50010 *Phot oel ectric Cell 20. 000 0. 000
EACH 0. 000 0. 00
143. 00000 0. 000 0. 00
0405 613-50105 *Lighting Control Center (Pedestal Only) 3. 000 0. 000
EACH 0. 000 0.00
5, 740. 00000 0. 000 0. 00
0410 613-50132 *2-Plex Receptacle (Wth Box and Cover) 20. 000 0. 000
EACH 0. 000 0. 00
164. 00000 0. 000 0. 00
0415 614-00011 *Sign Panel (Class |) 208. 000 0. 000
SF 0. 000 0. 00
21.10000 0. 000 0. 00
0420 614-00012 *Sign Panel (Class Il) 591. 000 0. 000
SF 0. 000 0. 00
23.50000 0. 000 0. 00
0425 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 21.000 0. 000
EACH 0. 000 0.00
294. 00000 0. 000 0. 00
0430 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 50. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
411. 00000 0. 000 0. 00
0435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00

10, 700. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0440 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 8, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0445 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
68, 300. 00000 0. 000 0. 00
0450 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
307, 900. 00000 0. 000 0. 00
0455 626-01112 *Public Informati on Management (Tier I1) 395. 000 0. 000
DAY 37.000 3,563. 10
96. 30000 37.000 3,563. 10
0460 627-00009 Modi fied Epoxy Pavement Marking(lnlaid) 398. 000 0. 000
GAL 0. 000 0.00
112. 00000 0. 000 0. 00
0465 627-00013 Pavenment Marking Paint (H gh Build) 1, 200. 000 0. 000
GAL 0. 000 0. 00
52. 80000 0. 000 0. 00
0470 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 9, 465. 000 0. 000
SF 0. 000 0. 00
14. 10000 0. 000 0. 00
0475 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1,199. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,591. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 90000 0. 000 0. 00
0485 630- 00000 *Fl aggi ng 4, 500. 000 0. 000
HOUR 501. 000 14, 428. 80
28.80000 501. 000 14, 428. 80
0490 630-00001 *Pi | ot Car QOperation 5, 600. 000 0. 000
HOUR 0. 000 0. 00

47.00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0495 630-00007 *Traffic Control Inspection 25. 000 0. 000
DAY 21. 000 5,187.00
247.00000 21.000 5,187.00
0500 630-00012 *Traffic Control Management 340. 000 0. 000
DAY 16. 000 27, 040. 00
1, 690. 00000 16. 000 27, 040. 00
0505 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 3. 000 3,870. 00
1, 290. 00000 3. 000 3,870. 00
0510 630-80336 *Barricade (Type 3 MB) (Tenporary) 16. 000 0. 000
EACH 0. 000 0. 00
247.00000 0. 000 0. 00
0515 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 0. 000 0.00
35. 20000 0. 000 0. 00
0520 630-80342 *Construction Traffic Sign (Panel Size B) 128. 000 0. 000
EACH 7.500 308. 25
41.10000 7.500 308. 25
0525 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0530 630-80344  *Construction Traffic Sign (Special) 200. 000 0. 000
SF 54. 000 1, 204. 20
22.30000 54. 000 1,204. 20
0535 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0.00
42.30000 0. 000 0. 00
0540 630-80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 1.500 26, 400. 00
17, 600. 00000 1.500 26, 400. 00
0545 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 50. 000 2,055. 00

41.10000 50. 000 2, 055.00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0550 630-80370 Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
35. 50000 0. 000 0. 00
0555 630-80380 *Traffic Cone 200. 000 0. 000
EACH 37.500 131. 25
3.50000 37.500 131. 25
0560 630-80440 *Portable Rumble Strips (Tenporary) 24. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
0565 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0570 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
52, 850. 00000 0. 000 0. 00
0575 700-70010 F/ A M nor Contract Revisions 205, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70018 F/ A Roadway Snoot hness I ncentive 161, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70025 F/A Quality Incentive Payment 140, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0605 700-70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0610 700-70111 Project First Program 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0615 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 9, 755, 205.82$ 210,682.99% 210, 682. 99
CAT NO0201 US 50

0625 202-00001 Renoval of Structure 2. 000 0. 000
EACH 0. 000 0.00
734. 00000 0. 000 0. 00
0630 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0.00
0635 202-00035 Renoval of Pipe 4. 000 0. 000
LF 0. 000 0.00
34. 50000 0. 000 0. 00
0640 202-00090 *Renpoval of Delineator 1. 000 0. 000
EACH 0. 000 0. 00
5. 85000 0. 000 0.00
0645 202-00190 Renoval of Concrete Median Cover Materi al 166. 000 0. 000
5% 0. 000 0.00
4. 65000 0. 000 0. 00
0650 202-00200 Renoval of Sidewal k 147. 000 0. 000
Sy 0. 000 0. 00
11. 00000 0. 000 0.00
0655 202-00203 Renoval of Curb and Gutter 807. 000 0. 000
LF 0. 000 0.00

2.00000 0. 000 0.00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0660 202- 00206 Renoval of Concrete Curb Ranp 44. 000 0. 000
Sy 0. 000 0. 00
16. 20000 0. 000 0. 00
0665 202-00207 Renoval of Brick Pavers 78. 000 0. 000
SY 0. 000 0. 00
16. 60000 0. 000 0. 00
0670 202-00226  *Renoval of Asphalt Mt (Special) 3, 464. 000 0. 000
Sy 0. 000 0. 00
6. 30000 0. 000 0. 00
0675 202-00810 *Rermoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
58. 70000 0. 000 0. 00
0680 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
41.10000 0. 000 0. 00
0685 210- 00001 Reset Structure 3.000 0. 000
EACH 0. 000 0. 00
489. 00000 0. 000 0. 00
0690 304-06007  Aggregate Base Course (C ass 6) 684. 000 0. 000
cY 0. 000 0. 00
45. 30000 0. 000 0. 00
0695 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 150. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0700 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 8. 000 0. 000
TON 0. 000 0. 00
153. 00000 0. 000 0. 00
0705 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2.000 0. 000
GAL 0. 000 0. 00
5. 85000 0. 000 0. 00
0710 412-00700 Concrete Pavement (7 Inch) 58. 000 0. 000
Sy 0. 000 0. 00

34.80000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0715 412-00850 Concrete Pavenment (8-1/2 Inch) 3, 370. 000 0. 000
5% 0. 000 0. 00
45. 40000 0. 000 0. 00
0720 506-01020 Geogri d Reinforcenent 168. 000 0. 000
SY 0. 000 0. 00
4. 60000 0. 000 0. 00
0725 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 0. 000
LF 0. 000 0. 00
91. 90000 0. 000 0. 00
0730 604-16510 Inlet Type 16 (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 780. 00000 0. 000 0. 00
0735 604-16515 Inlet Type 16 (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0740 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 280. 00000 0. 000 0. 00
0745 608- 00000 Concrete Sidewal k 141. 000 0. 000
Sy 0. 000 0. 00
63. 90000 0. 000 0. 00
0750 608-00010 Concrete Curb Ranp 68. 000 0. 000
SY 0. 000 0. 00
210. 00000 0. 000 0. 00
0755 608-00350 Concrete Sidewal k (Col ored) 62. 000 0. 000
5% 0. 000 0. 00
116. 00000 0. 000 0. 00
0760 609-21010 Curb and Gutter Type 2 (Section |-B) 435. 000 0. 000
LF 0. 000 0. 00
21. 60000 0. 000 0. 00
0765 609-21020 Curb and Gutter Type 2 (Section I1-B) 302. 000 0. 000
LF 0. 000 0. 00

26. 20000 0. 000 0. 00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 US 50

0770 609-24004 Gutter Type 2 (4 Foot) 22. 000 0. 000
LF 0. 000 0. 00
37.90000 0. 000 0. 00
0775 609-71000 Curb (Special) 17. 000 0. 000
LF 0. 000 0. 00
39. 40000 0. 000 0. 00
0780 610-00020 Medi an Cover Material (Patterned Concrete) 1,517. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0785 614-00011 *Sign Panel (Class |) 67. 000 0. 000
SF 0. 000 0. 00
21.10000 0. 000 0. 00
0790 614-00012 *Sign Panel (Class I1) 66. 000 0. 000
SF 0. 000 0. 00
23. 50000 0. 000 0. 00
0795 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0800 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
41.10000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 353,548.85 % 0.00% 0. 00

CAT NO0300 STRUCTURE L-26-1

0810 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 411. 000 0. 000
SY 0. 000 0. 00
8. 05000 0. 000 0. 00
0815 202-00425 Renoval of Bridge Railing 280. 000 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0820 202-00450 Renoval of Portions of Present Structure (O ass 1) 21.000 0. 000
SY 0. 000 0. 00

233. 00000 0. 000 0.00



CONTI D: C23144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23144-BI D ESTI MATE RUN 04/ 22/ 2021
PRQJECT: STR2871- 039 ESTI MATE NO 0001 13: 50: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE L-26-1

0825 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 21. 000 0. 000
SY 0. 000 0. 00
321. 00000 0. 000 0. 00
0830 202-00460 Renoval of Portions of Present Structure (Cass 3) 4.000 0. 000
SY 0. 000 0. 00
577. 00000 0. 000 0. 00
0835 240- 00010 Rernoval of Nests 25. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0840 240-00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
11. 60000 0. 000 0. 00
0845 518-00000 Bridge Conpression Joint Sealer 60. 000 0. 000
LF 0. 000 0.00
223. 00000 0. 000 0. 00
0850 518-03000 Sawi ng and Seal i ng Bridge Joint 30. 000 0. 000
LF 0. 000 0. 00
28.20000 0. 000 0. 00
0855 519-03030 Thin Bonded Overlay (Polyester Concrete) 411. 000 0. 000
SY 0. 000 0. 00
123. 00000 0. 000 0. 00
0860 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 232.000 0. 000
CF 0. 000 0. 00
211. 00000 0. 000 0. 00
0865 601- 03057 Concrete Class DR 10. 000 0. 000
cY 0. 000 0.00
2,370. 00000 0. 000 0. 00
0870 601-51005 Gal vani ¢ Anodes 125. 000 0. 000
EACH 0. 000 0. 00
38. 80000 0. 000 0. 00
0875 602-00000 Rei nforcing Steel 125. 000 0. 000
LB 0. 000 0. 00

4.70000 0. 000 0. 00



CONTI D:

CAT NO0300

0880 606-01400

0885 606-11035

CAT NO0400

0890 620-00002

0895 620-00012

0900 620-00020

C23144
23144-BID
STR2871- 039

| TEM
DESCRI PTI ON

STRUCTURE L- 26- 1|

Transition Type BR1OM GR3

Bridge Rail Type 10 MASH

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 04/ 22/ 2021

ESTI MATE NO: 0001 13: 50: 49
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
4.000 0. 000
EACH 0. 000 0. 00
4, 170. 00000 0. 000 0. 00
280. 000 0. 000
LF 0. 000 0. 00
188. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 242, 707.05$ 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 52, 500. 00
52, 500. 00000 1. 000 52, 500. 00
1. 000 0. 000
EACH 1. 000 42, 450. 00
42, 450. 00000 1. 000 42, 450. 00
1. 000 0. 000
EACH 1. 000 10, 800. 00
10, 800. 00000 1. 000 10, 800. 00
CAT 0400  CURRENT AMT $  105,750.00$%  105,750.00$% 105, 750. 00
PRQJECT TOTAL CURRENT AMI $10,457,211.72$  316,432.99% 316, 432. 99



